Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 6-3-2015 | DAILY WORK ORDER
|Branch:  Federal g]r:,':';"" Response | Emergency and Rapid Response Service|

WORK AUTHORIZED: el Tl oy o =R
Continue to pump water on site as ‘necessary, depending on rainfall.

Contmue  development of profiles and disposal of sludge, liquids, and solids.
Continue removal of process water from Frac Tanks.

Site Cerclis:# TXD 008950461  On-Scene Coordinator: | ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA B | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 6.3.2015 Time: 1700 ' | Date: 6.3.2015 Time: 1700
PERSONNEL ON-SITE: ary | used  Unused Eﬁ.‘é‘PMENT Ol- ary USED  Unused
Response Manager 1 1 Pick —up Truck 0 0
Foreman 0 0 Generator 1 1
Equipment Operator 0 0 Trash Pumps 0 0 )
Truck Driver 0 0 Office Trailer 1 1
— 0 0o B Frac Tank w Liner 1 o A
o 4,000 PSI Pressure
Health and Safety Manager 0 0 | Washer 1 1
PERSONNEL OFF-SITE Myers (Bean) Pump 1 1
Subcontract Manager 1 8 — Skid Steer 0 0 )
Transport and Disposal Coord 1 1 Vacuum/OT Boxes 9 9
Field Cost Accountant 1 1 9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

The RM scheduled demobilization of remaining equipment, checked on status of outstanding analysus processed
lm\_f_mces and pcard transactions. Adler Frac Tank demobilized.

No crew on site.

fosc Date: Time: RM %{_G D .&Bata: 6,3.2015 Time:0730
N/ )

|Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Set up demoblllzanon of s:te equipment by 6!10 US Ecology scheduled to pick up OT 25134 on 6!10 Contmue work
on analysis and disposal of remaining waste FT 1001, VB25229, and OT 25480. Continue to process invoices and
daily 1900 55s.
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